



Summer 2017 Capital Projects



Brown Elementary Parking Lot Improvements

Total Funding - \$290,000

The five year capital plan published in December 2016 proposed \$250K for the Brown sidewalks, since then it was decided that the ADA access from Hartford street to the school should be coordinated with the new Kennedy school site improvements thus eliminating \$150K from the original proposal of \$250K.

The facilities department recommends retaining \$100K of the original allocation to continue with sidewalk and roadway improvements around the school and reallocate \$150K to two other projects, the replacement of the Johnson exterior doors (Fall FY18) and the expansion of the high school irrigation system.

Timeline: May 2017 engineering design complete
June 2017 advertise the project, bids due June 21
June 2017 sign a contract
August 2017 project completed

P L A N
SCALE: 1" = 30'

TOWN OF NATICK MA.			
PAVEMENT MARKING PLAN			
BROWN SCHOOL PARKING LOT			
ENGINEERING DIVISION DEPARTMENT OF PUBLIC WORKS			
75 WEST STREET NATICK, MA 01760	PROJECT NO. 2388	DESIGNED BY JMH	DATE 5/3/2017
		CHECKED BY JMD	SCALE 5

High School Irrigation

Total Funding - \$155,000

The original irrigation project proposed in 2016 in the amount of \$55K was to tie into the existing domestic water supply at the high school and provide irrigation to the immediate front of the school only. In light of the severe drought Natick experienced this past summer installing a dedicated well onsite would ensure irrigation could continue even during a water ban.

The facilities department is proposing to reallocate \$100K of the capital budget to install a well at the high school and expand the irrigation project to cover the entire front of the school, the left side of the building where the preschool playground is located and to the right near the parking lot.

Timeline: April 2017 engineering design complete

May 2017 advertise the project

June 2017 contract awarded

August 2017 project completed



Johnson Playground Replacement

Total Funding- \$125,000

The Johnson school playground is scheduled to be replaced this summer. This project would replace the existing playground elements and new fibar mulch to meet all current playground standards. The existing Johnson school playground has elements for kids ages 5-12. The design and installation will be coordinated closely with the school principal and recreation department.

Timeline: May 2017 design complete
June 2017 contract signed
August 2017 project completed

Johnson Playground



NEW
ENGLAND
RECREATION
GROUP
203 Southwest Cutoff, Northborough MA 01532
800-861-1209
Email: neregroup.com
Website: www.neregroup.com

UPRIGHT GREEN ACCENT BLUE DECK BLUE ROTO SPRING GREEN/SKY BLUE/BLUE HDPE SKY BLUE HDPE BLUE-WHITE SHADE NONE ROOF SKY BLUE CABLE BLACK MAX-APEX SPRING GREEN

JOHNSON ELEMENTARY SCHOOL OPTION 1
NATICK, MA 01760

642-106168B

play&park
structures
A PLAYCORE Company

401 Chestnut Street
Chattanooga, TN 37402
800.727.1907
playandpark.com



Lilja Modular Classrooms

Total Funding - \$2,425,000

The Lilja modular project will add six classrooms to the existing school and add approximately 7,000 S.F. The project broke ground on May 30 and is scheduled to be completed by August 25.

As part of this project we are replacing both playgrounds. The new playgrounds will be located at the rear of the school on the existing playground site and will provide elements for ages 5-12. The space for the younger student will be separated by a four foot fence. Playground cost is \$178,895.

Timeline: May 2017 design complete
June 2017 contract signed
August 2017 project completed

Lilja Playground


203 Southwest Cutoff, Northborough MA 01532
800-861-1209
Email: nerg@necgroup.com
Website: www.necgroup.com



UPRIGHT BLUE ACCENT RED DECK BROWN ROTO BLUE HDPE RED HDPE NONE SHADE NAVY BLUE ROOF BLUE CABLE BROWN MAX-APEX BLUE

Lilja Elementary School
Natick MA

642-107094C

**play&park
structures**
A PLAYCORE Company

401 Chestnut Street
Chattanooga, TN 37402
800.727.1907
playandpark.com